

RESOLUTION No. 2154

Adopted by The Sacramento City Council on date of

August 4, 1927.

RESOLUTION EXTENDING TIME.

RESOLVED, by the City Council of the City of Sacramento that the Superintendent of Streets of City of Sacramento be, and he is, hereby directed to grant the following extension of time on contract for the performance of street work; provided that in no event shall any liability accrue by reason thereof to the City of Sacramento, or to the said Superintendent of Streets, to-wit:

To **McGillivray Construction Co.,** or
its assigns, **30** days on its contract to improve **39th Street, from the southerly line of 5th Avenue to the northerly line of 7th Avenue.**

Adopted by City Council on date of Aug 6th, 1927 by following vote:
AYES: Councilmen ~~James~~ Bellhouse, Bidwell, Conley, Elliott, Goddard,
Kiernan, John H. Miller, Royal Miller.


CITY CLERK


MAYOR