



14

DEPARTMENT OF  
PUBLIC WORKS


CITY OF SACRAMENTO  
CALIFORNIA

927 10TH STREET  
SACRAMENTO, CA  
95814-2702

TECHNICAL SERVICES  
DIVISION

PH 916-264-8300  
FAX 916-264-8281

May 23, 2001



City Council  
Sacramento, California

Honorable Members in Session:

**SUBJECT: SILVER EAGLE ROAD/MABEL STREET IMPROVEMENTS PROJECT (PN: TU66/TT51) – APPROVAL OF CHANGE ORDER NO. 1 IN THE AMOUNT OF \$78,425 AND FUND TRANSFER OF \$23,000 FROM THE ROAD RECONSTRUCTION PROJECT (PN:TR01) TO THE SILVER EAGLE ROAD WIDENING PROJECT (PN:TU66)**

**LOCATION AND COUNCIL DISTRICT:**

Silver Eagle Road between the Natomas East Main Drainage Canal (NEMDC) and Mabel Street and Mabel Street between Silver Eagle Road and Ford Road. Council District 2.

**RECOMMENDATION:**

This report recommends that the City Council:

- Approve Change Order No. 1 in the amount of \$78,425 with Collet Construction.
- Adopt the attached resolution transferring \$23,000 from the Road Reconstruction Project (PN: TR01) to the Silver Eagle Road Widening Project (PN:TU66)

**CONTACT PERSON:** Cecily Foote, Assistant Civil Engineer, 264-6843

**FOR COUNCIL MEETING OF:** June 5, 2001

City Council  
Silver Eagle Road/ Mabel Street Improvements (PN: TU66/TT51)  
May 23, 2001.

**SUMMARY:**

The construction contract for the Silver Eagle Road and Ford Road was awarded to Collet Construction on October 17, 2000 in the amount of \$343,499. Change Order No. 1 will compensate the contractor for additional reconstruction of a portion of the roadway and accommodating other field conflicts.

**BACKGROUND INFORMATION:**

Approval of Change Order No. 1 in the amount of \$78,425 will compensate the contractor for removing and reconstructing an additional 500 feet of roadway.

**FINANCIAL CONSIDERATIONS:**

The estimated total cost for the Silver Eagle Road/ Mabel Street Improvements was \$550,000. Change Order No. 1 increased this amount by \$23,000 for a total requirement of \$573,000. Approval of the additional funding from the Road Reconstruction project (PN:TR01) in the amount of \$23,000 will increase the total budget to \$573,000, which is sufficient to cover the Change Order No. 1.

**ENVIRONMENTAL CONSIDERATIONS:**

A Notice of Exemption was filed with the County Clerk on March 1, 2000.

**POLICY CONSIDERATIONS:**

The action requested herein is consistent with Sacramento City Code, Title 3.

**ESBD CONSIDERATIONS:**

Collect Construction has achieved the ESBE Goals for this project.

Respectfully submitted,

*Nader Kamal for*

Ken Grehm  
Supervising Engineer

RECOMMENDATION APPROVED:

  
ROBERT F. THOMAS  
City Manager  
P/Active/TU66yCouncil/ChangeOrder#1

APPROVED:

  
Michael Kashiwagi  
Director of Public Works

**APPROVED**

JUN 05 2001

OFFICE OF THE  
CITY CLERK

**RESOLUTION NO. 2001-743**

ADOPTED BY THE SACRAMENTO CITY COUNCIL

ON DATE OF \_\_\_\_\_

**RESOLUTION TRANSFERRING FUNDS IN THE AMOUNT OF \$23,000 FROM THE ROAD RECONSTRUCTION PROJECT (PN:TR01) TO THE SILVER EAGLE ROAD WIDENING PROJECT (PN:TU66)**

**BE IT RESOLVED BY THE COUNCIL OF THE CITY OF SACRAMENTO THAT:**

1. The 2000/01 Capital Improvement Program is amended by transferring \$23,000 to the Silver Eagle Road Widening Project and adjusting budgets as follows:

FUND	AGENCY	ORG	OBJECT	CURRENT BUDGET	REVISED BUDGET	INCREASE (DECREASE)	ACCOUNTING REFERENCE
201	500	TR01	4820	\$208,250	\$185,250	(\$23,000)	A
201	500	TU66	4820	\$400,000	\$423,000	\$23,000	A
<b>EB Total</b>				<b>\$608,250</b>	<b>\$608,250</b>	<b>\$0</b>	

2. Staff is directed to submit the allocation of Transportation Sales Tax fund (201) to the Sacramento Transportation Authority (STA).

\_\_\_\_\_  
MAYOR

ATTEST:

\_\_\_\_\_  
CITY CLERK

**FOR CITY CLERK USE ONLY**

RESOLUTION NO.: \_\_\_\_\_

DATE ADOPTED: \_\_\_\_\_