



DATE

CONDITION OF WORK—REMARKS

- 7/12/29 1 Sump Tank bottom in place on R.H. Reuter
- 7/15/29 2 Sump Frame in place on R.H. Reuter
- 7/20/29 3 Sump Int Plaster Bd on R.H. Reuter
- 9/18/29 4 Sump final top on R.H. Reuter

Sheet cleaned up

COMPLETED  
AND O. K.

INSPECTOR