


RESOLUTION EXTENDING TIME NO. 2450

Adopted by the Sacramento City Council on date of
January 2, 1942

RESOLVED, by the City Council of the City of Sacramento, that the Superintendent of Streets of the City of Sacramento be, and he is, hereby directed to grant the following extension of time on contract for the performance of street work; provided, that in no event shall any liability accrue by reason thereof to the City of Sacramento, or to the said Superintendent of Streets, to-wit:

To McGillivray Construction Co., or its assigns, thirty (30) days on its contract to improve 8th Avenue, from a point 10 feet west of the center line of Riverside Boulevard, to a line being the westerly line of Lot 29 "Riviera No. 1" (as the same is shown on the official map or plat thereof filed in the office of the County Recorder of the County of Sacramento, State of California), produced southerly.

Adopted by the City Council on date of January 2, 1942 by the following vote:
AYES: Anderson, Arnold, Harry, Klumpp, Kunz, Mitchell, Monk, Nielsen.



Mayor.

City Clerk

RESOLUTION No. 2450