

**RESOLUTION NO. 2003-810**


ADOPTED BY THE SACRAMENTO CITY COUNCIL


ON DATE OF NOV 18 2003

**A RESOLUTION APPROVING CHANGE ORDER NUMBER 1 TO SEISMIC REPAIR, ROOF REPLACEMENT, AND HVAC REPAIR AT FREEPORT SQUARE RETAIL FACILITY CONTRACT (C02003-121) FOR FIELD REVISIONS, DRY ROT REPAIR AND ADDITIONAL CALENDAR DAYS (CIP:CE21)**

**BE IT RESOLVED BY THE COUNCIL OF THE CITY OF SACRAMENTO THAT:**

- Change order number 1 is approved to include field revisions, replace dry rot and damaged decking on north half of retail roof, revision of parapet wall covering, and allow additional 12 calendar days to complete work with contractor L.M. Combs Construction Inc. for an amount of \$ 38,829.
- City Manager is authorized to execute the above change order; and
- City Manager change order authority is reset.

  
\_\_\_\_\_  
MAYOR

ATTEST:  
  
\_\_\_\_\_  
CITY CLERK

---

**FOR CITY CLERK USE ONLY**

RESOLUTION NO.: 2003-810

DATE ADOPTED: NOV 18 2003