

# RESOLUTION No. 240

Adopted by The Sacramento City Council on date of

## RESOLUTION OF WAIVER OF LIQUIDATED DAMAGES.

WHEREAS, J.W. Terrell entered into a contract with the City of Sacramento for construction of "W" and "X" Street storm sewer, Docket 1202-D, which contains a provision for \$10.00 per day for each day over the time specified for completion as liquidated damages, and

WHEREAS, additional work was added to said contract which will require 45 additional days to complete,

NOW, THEREFORE, BE IT RESOLVED BY THE COUNCIL OF THE CITY OF SACRAMENTO:

That said Terrell be, and he is hereby, allowed 45 additional days for completion of his said contract and that, in view of the premises, the said provision concerning liquidated damages is hereby waived.

adopted by the City Council on date of April 7, 1933, by following vote:

AYES: Anderson, Howell, Coulter, Ormsby, Lane, Alden, King, Cook, Macdonald.

