

**RESOLUTION No. 2119**

**RESOLUTION EXTENDING TIME**

Adopted by The Sacramento City Council on date of


**March 24, 1927.**

RESOLVED, by the City Council of the City of Sacramento, that the Superintendent of Streets of the City of Sacramento be, and he is hereby directed to grant the following extension of time on contract for the performance of street work, provided that in no event shall any liability accrue by reason thereof to the City of Sacramento, or to the said Superintendent of Streets, to-wit:

To **McGillivray Construction Co.**, or assigns, **60** days on its contract to improve "L" Street, from a point 30 feet easterly from the center line of 39th Street to a point 355 feet easterly therefrom, in the City of Sacramento.

Adopted by the City Council on date March 24 1927 by following votes:  
AYES: Anderson, Bolinhouse, Sidwell, Conley, Cotcher, Korman, Elliott,  
John Miller, Royal Miller.

  
H. G. Denton

  
A. E. Youand