

RESOLUTION EXTENDING TIME NO. 2697

Adopted by the Sacramento City Council

on date of October 29th, 1948

RESOLVED, by the City Council of the City of Sacramento, that the Superintendent of Streets of the City of Sacramento, be, and the same is, hereby directed to ~~grant~~ the following extension of time on Contract for the performance of street work; provided, that in no event shall any liability accrue by reason thereof to the City of Sacramento, or to the said Superintendent of Streets, to-wit:

TO Lentz Construction Co., or their assigns

sixty (60 ) days on Contract to improve

the Alley between W and X Streets from the Easterly line of 20th Street to the Westerly line of 21st Street, in the City of Sacramento.

Belle Coole  
Mayor

A. G. Denton  
City Clerk