

RESOLUTION EXTENDING TIME NO. 2583

Adopted by the Sacramento City Council on date of
July 2nd, 1947


RESOLVED, by the City Council of the City, that the Superintendent of Streets of the City of Sacramento be, and he is, hereby directed to grant the following extension of time on Contract for the performance of street work; provided, that in no event shall any liability accrue by reason thereof to the City of Sacramento, or to the said Superintendent of Streets, to-wit:

To MCGILLIVRAY CONSTRUCTION CO., or their assigns,
sixty(60) days on Contract to improve

57th Street from the northerly line of V Street
to the Southerly line of Lot 4140 of Elmhurst
Subdivision (as the same is shown on the official
plat thereof filed in the office of the Sacramento
County Recorder) produced easterly



City Clerk



Mayor