

RESOLUTION EXTENDING TIME NO. 2595

Adopted by the Sacramento City Council on date of  
November 7th, 1947

RESOLVED, by the City Council of the City, that the Superintendent of Streets of the City of Sacramento be, and he is, hereby directed to grant the following extension of time on Contract for the performance of street work; provided, that in no event shall any liability accrue by reason thereof to the City of Sacramento, or to the said Superintendent of Streets, to-wit:

To McGillivray Construction Co. or assigns, thirty  
( 30 ) days on Contract to improve

Rodeo Way from the southerly line of J Street to the northerly line of L Street; and K Street from the easterly line of Rodeo Way to the easterly line of 53rd Street, in the City of Sacramento .



City Clerk

Mayor