

CITY OF SACRAMENTO

July 14th, 1981

REAL ESTATE AND STREET ASSESSMENTS DIVISION
915 I STREET SACRAMENTO, CALIFORNIA 9581 4
CITY HALL ROOM 207 TELEPHONE (916) 449-5626

CITY MANAGER'S OFFICE

DEGREE WE STATE SUPERVISOR

JUL 8 1981

City Council Sacramento, California

Honorable Members In Session:

SUBJECT: Extending Time on Contract for Improvement Proceed-

ing No. 4922, Warwick Avenue and Mascot Avenue

Assessment District

BACKGROUND INFORMATION

The Council awarded a contract to Teichert Construction on August 5th, 1980 for constructing concrete curbs, gutters and sidewalks, asphaltic concrete pavement, storm sewers, drainage facilities, water distribution system, street lighting system and reconstruct water and sewer services where necessary in the above named Assessment District. At the time of signing the contract, the completion date was scheduled for July 18th, 1981, however, the work will not be finished by that date due to the electrical strike.

RECOMMENDATION

It is recommended therefore, that the Council grant an extension of ninety days to Teichert Construction by adoption of the attached Resolution Extending Time On Contract.

Respectfully submitted,

R. H. Parker City Engineer

For Transmittal to City Council

Walter J. Slope City Manager

RHP:CGP:bb Attachment File # 4922 APPROVED BY THE CITY COUNCIL

JUL 14 1981

OFFICE OF THE

July 14th, 1981 DISTRICT NO. 5

RESOLUTION EXTENDING TIME ON CONTRACT

RESOLVED, by the City Council of the City of Sacramento,
State of California:
That the Superintendent of Streets of the City of Sacramento
be and he is hereby directed to grant an extension of
NINETY (90) days to TEICHERT CONSTRUCTION
on its contract to construct the public improvement work for
Improvement Proceeding No. 4922, WARWICK AVENUE AND MASCOT AVENUE
ASSESSMENT DISTRICT.
The public improvement work for said Assessment District is
described in the following Resolution of this Council:
Resolution of Intention adopted June 24th, 1980.
PASSED AND ADOPTED BY THE CITY COUNCIL OF THE CITY OF SACRAMENTO,
STATE OF CALIFORNIA, THIS 14TH DAY OF JULY , 1981 , by
the following vote:
AYES: COUNCILMEN
NOES: COUNCILMEN
ABSENT: COUNCILMEN
MAYOR
ATTEST:
OTHY OTEDV
CITY CLERK

