


RESOLUTION EXTENDING TIME NO. 2601

Adopted by the Sacramento City Council on date of
October 10th, 1947

RESOLVED, by the City Council of the City, that the Superintendent of Streets of the City of Sacramento be, and he is, hereby directed to grant the following extension of time on Contract for the performance of street work; provided, that in no event shall any liability accrue by reason thereof to the City of Sacramento, or to the said Superintendent of Streets, to-wit:

To McGillivray Construction Co. or assigns,
Thirty (30) days on Contract to improve

53rd Street from the northerly line of
R Street to the center line of T Street
in the City of Sacramento.



City Clerk

Mayor

RESOLUTION No. 2601

OCT 10 1947