

RESOLUTION No. 2133

Adopted by The Sacramento City Council on date of

June 30, 1927.

RESOLUTION EXTENDING TIME.

RESOLVED, by the City Council of the City of Sacramento that the Superintendent of Streets of City of Sacramento be, and he is, hereby directed to grant the following extension of time on contract for the performance of street work; provided that in no event shall any liability accrue by reason thereof to the City of Sacramento, or to the said Superintendent of Streets, to-wit:

To Clark & Henery Construction Company or its assigns, 30 days on its contract to improve 10th Avenue, from the easterly line of 33rd Street to the westerly line of 36th Street.

Adopted by the City Council on date June 30, 1927, by following votes:  
AYES: Anderson, Belincourt, Conley, Elliott, Galloway, Kierman, John E. Miller, Royal Miller.

R. S. DUNN, City Clerk

*M. P. Raig*  
Deputy

RECEIVED  
CITY CLERK  
JULY 1 1927