

7

RESOLUTION No. 2106
RESOLUTION EXTENDING TIME
Adopted by The Sacramento City Council on date of **November 4, 1926**

RESOLVED, by the City Council of the City of Sacramento, that the Superintendent of Streets of the City of Sacramento be, and he is hereby directed to grant the following extension of time on contract for the performance of street work, provided that in no event shall any liability accrue by reason thereof to the City of Sacramento, or to the said Superintendent of Streets, to-wit:

To Mc Gillivray Construction Co. . or its assigns, 30 days on its contract to improve C Street from the center line of 33rd Street to a point 2250 feet easterly; 33rd Street from a point 10 feet north of the north line of C Street to a point 100 feet southerly therefrom, and D Street and rights-of-way in McKinley Terrace, as provided in Resolution of Intention No. 2106.

Adopted by the City Council on date November 4 1926 by following vote:

AYES: Anderson, Ballhouse, Sidwell, Conley, Kiernan, Goddard, John Miller, Royal Miller.


CITY CLERK


COUNCILMAN