



APPROVED  
BY THE CITY COUNCIL

DEC 15 1998

1.8

OFFICE OF THE  
CITY CLERK

DEPARTMENT OF  
PUBLIC WORKS

CITY OF SACRAMENTO  
CALIFORNIA

927 10th STREET  
SUITE 300  
SACRAMENTO, CA  
95814-2702

TECHNICAL SERVICES  
DIVISION

PH 916-264-8300  
FAX 916-264-8281

November 30, 1998

City Council  
Sacramento, California

Honorable Members In Session:

**SUBJECT: COLFAX STREET IMPROVEMENTS PROJECT, APPROVAL OF CHANGE  
ORDER NO. 3 IN THE AMOUNT OF \$21,606.84.**

**LOCATION AND COUNCIL DISTRICT:**

Colfax Street – El Camino Avenue to Stanford Avenue, Council District 2

**RECOMMENDATION:**

This report recommends that the City Council:

- Approve Change Order No. 3 in the amount of \$21,606.84 with Biondi Paving; and
- Ratify the City Manager's execution of previous change orders.

**CONTACT PERSON:** Ofelia Avalos, Project Manager, 264-5515

**FOR COUNCIL MEETING OF:** December 15, 1998

**SUMMARY:**

The construction contract for the Colfax Street Improvements Project was awarded to Biondi Paving on April 21, 1998 in the amount of \$341,653.30. Change Order No. 3 will compensate the contractor for installing fabric for over excavation of unsuitable soil, constructing retaining walls to protect tree roots, extra grading and balancing some contract items.

**COMMITTEE/COMMISSION ACTION:**

None.

City Council  
Colfax Street Improvements – Change Order No. 3  
November 24, 1998

**BACKGROUND INFORMATION:**

- Change Order No. 1, in the amount of \$3,399.09, and Change Order No. 2, in the amount of \$20,402.16, compensated the contractor for all the underground changes and additions to the sewer, water and drainage lines and were issued under City Manager authority.
- Approval of Change Order No. 3 in the amount of \$21,606.84 will compensate the contractor for installing fabric due to unsuitable material, extra grading due to different site conditions, installing retaining walls to protect tree roots, and paying overages on some of the bid items.

**FINANCIAL CONSIDERATIONS:**

- Project SJ01 has an unobligated fund of \$48,472 as of November 23, 1998.
- There are sufficient funds for the change order in SJ01.

**ENVIRONMENTAL CONSIDERATIONS:**

The Planning Services Division, Environmental Services filed a Negative Declaration with the County Clerk on April 14, 1997.


**POLICY CONSIDERATIONS:**

The action requested herein is consistent with Sacramento City Code, Title 58.

**MBE/WBE EFFORTS:**


The lowest responsible bidder, Biondi Paving's, participation goals were 43.95% MBE and 32.05% WBE.

Respectfully submitted,



Duane J. Wray  
Technical Services Manager

RECOMMENDATION APPROVED:



WILLIAM H. EDGAR  
City Manager

Approved:



Michael Kashiwagi  
Director of Public Works