

6



CITY OF SACRAMENTO

DEPARTMENT OF COMMUNITY SERVICES
3520 FIFTH AVENUE SACRAMENTO, CALIFORNIA 95817
TELEPHONE (916) 449-5200

ROBERT P. THOMAS
DIRECTOR

CITY MANAGER'S OFFICE
RECEIVED
DEC 14 1982

CROCKER ART MUSEUM DIVISION
GOLF DIVISION
METROPOLITAN ARTS DIVISION
MUSEUM AND HISTORY DIVISION
RECREATION DIVISION
PARKS DIVISION
ZOO DIVISION

December 14, 1982

APPROVED
BY THE CITY COUNCIL

DEC 21 1982

AG 82067

OFFICE OF THE
CITY CLERK

City Council
Sacramento, California

Honorable Members in Session:

SUBJECT: Grant Union High School CIP - Request for Change Order

SUMMARY

This report recommends Council approval of a change order to complete the Grant Union High School ball diamond capital improvement project.

BACKGROUND INFORMATION

The City Council approved the Grant Union High School tennis courts capital improvement project in FY 1979-80. The project was later (September, 1981) expanded by Council action to include improvements to the four ball diamonds located on Grant Union High School property.

On October 26, 1982, Dig It Engineering was awarded the contract to provide improvements to the ball diamonds. Upon commencing with the project, the contractors encountered underground utilities extremely close to the surface. In order to complete the project, these underground utilities must be relocated.

Sacramento City Code Sections 58.601-701 (Public Works Contracts - Change Orders and Supplemental Agreements) require City Council authorization to issue a change order and negotiate a supplemental agreement when such order will result in an increase in the contract price of more than \$5,000 on a contract originally awarded for a price of less than \$100,000. The required change order to relocate the underground utilities is estimated to cost between \$10,000 - \$15,000 depending upon the extent of relocation required and code deficiencies. The original contract was awarded for \$53,791.75.

City Council approval of the change order is necessary to complete the project.

City Council
December 14, 1982
Page Two

FINANCIAL DATA

The estimated total Grant Union High School tennis courts/ball diamonds improvement project cost is \$195,000. The Federal Land and Water Conservation Program provided funds for this project, matched dollar for dollar by City general funds.

Adequate funds exist to provide for the required change order.

RECOMMENDATION

It is recommended that the City Council, by resolution, authorize the City Manager to issue a change order to relocate underground utilities and negotiate a supplemental agreement with Dig It Engineering and Construction Company, Inc., in an amount not to exceed \$15,000 to complete the Grant Union High School construction project.

Respectfully submitted,



ROBERT P. THOMAS
Director of Community Services

Recommendation Approved:



WALTER J. SLIPE
City Manager

December 21, 1982
District 2

RPT:js

CO 82025

RESOLUTION NO. 82-892

ADOPTED BY THE SACRAMENTO CITY COUNCIL ON DATE OF

RESOLUTION AUTHORIZING A CHANGE ORDER AND
NEGOTIATION OF A SUPPLEMENTAL AGREEMENT
WITH DIG IT ENGINEERING FOR THE
GRANT UNION HIGH SCHOOL
BALL DIAMOND PROJECT

BE IT RESOLVED BY THE COUNCIL OF THE CITY OF SACRAMENTO:

That the City Manager is hereby authorized to issue a change order for the relocation of underground utilities and negotiate a supplemental agreement with Dig It Engineering and Construction Company, Inc., in an amount not to exceed \$15,000 to complete the Grant Union High School ball diamond improvements (c.c. 2203) construction project.

MAYOR

ATTEST:

CITY CLERK

APPROVED
BY THE CITY COUNCIL

DEC 21 1982

OFFICE OF THE
CITY CLERK