

RESOLUTION NO. 2019-0054

Adopted by the Sacramento City Council

February 12, 2019

Approving a Change Order for the 9th Street Sewer Improvements Project and Approving Budget Related Transfers

BACKGROUND

- A. On April 25, 2017, City Council approved the contract plans and specifications for the 9th Street Sewer Improvements, G Street to L Street Project and awarded the contract to McGuire Hester (2017-0501) for an amount not to exceed \$5,690,215.
- B. The 9th Street Sewer Improvements, G to L Streets (X14010042) Project is located in downtown Sacramento along 9th Street from G to L Street. It replaced the existing combined sewer pipeline with approximately 2,226 linear feet of 60-inch diameter combined sewer pipeline within the City right-of-way, adding in-line storage to reduce flooding in the surrounding and upstream portions of the CSS.
- C. Change Order No. 7 to City Agreement No. 2017-0501 funds unforeseen utility relocations and the extra work requested by, and in the best interest of, the City to grind, overlay, and stripe 9th Street.
- D. A budget augmentation of \$697,649 is required to provide sufficient funds to complete the project.

BASED ON THE FACTS SET FORTH IN THE BACKGROUND, THE CITY COUNCIL RESOLVES AS FOLLOWS:

- Section 1. The City Manager or the City Manager's designee is authorized to execute Change Order No. 7 to City Agreement No. 2017-0501 with McGuire and Hester for an amount not to exceed \$982,815.
- Section 2. The City Manager's authority to issue Change Orders for City Agreement No. 2017-0501 with McGuire and Hester is reset.

Section 3. The following budget transfers are approved:

Name	Project No.	Fund No.	Amount (USD)
Wastewater Base CIP Contingency	X14000500	6006	(\$697,649)
9th Street Sewer Improvements, G to L	X14010042	6006	\$697,649

Adopted by the City of Sacramento City Council on February 12, 2019, by the following vote:

Ayes: Members Ashby, Carr, Guerra, Hansen, Harris, Jennings, Schenirer, Warren and Mayor Steinberg

Noes: None

Abstain: None

Absent: None

Attest: **Mindy Cuppy** Digitally signed by Mindy Cuppy
Date: 2019.02.19 21:08:20
-08'00'

Mindy Cuppy, City Clerk

The presence of an electronic signature certifies that the foregoing is a true and correct copy as approved by the Sacramento City Council.