

RESOLUTION NO. 2006-516

Adopted by the Sacramento City Council

July 18, 2006

CHANGE ORDER: CALIFORNIA LILAC PARK, CIP LW66

BACKGROUND

- A. On February 1, 2005, the City Council approved the park name, master plan, and reaffirmed the addendum to the mitigated negative declaration.
- B. On April 25, 2006, a construction contract was awarded and additional funds of \$130,000 were garnered through the Quimby In Lieu Fee revenues.
- C. The Department of Parks and Recreation has identified a deficiency of basketball courts near California Lilac Park and there have been numerous community requests for a basketball court. The basketball court was the second additional alternate listed in the bid proposal; the tot lot, the first additional alternate, has already been added to the scope of Phase I.
- D. A change order must be approved as a result of an increase in contract price. However, the change order is in excess of the parameters set forth in City Code Section 3.60.210 (B) and lies outside the City Manager's approval authority.

BASED ON THE FACTS SET FORTH IN THE BACKGROUND, THE CITY COUNCIL RESOLVES AS FOLLOWS:

- Section 1. Appropriates \$80,000 from Park Impact Fee, Fund 791, for California Lilac Park, CIP LW66.
- Section 2. Approves Change Order #1 in the amount of \$121,981.00.
- Section 3. Authorizes the City Manager to execute Change Order #1 in the amount of \$121,981.00.
- Section 4. Resets the City Manager's approval authority.

Adopted by the City of Sacramento City Council on July 18, 2006 by the following vote:


Ayes: Councilmembers Cohn, Fong, Hammond, McCarty, Pannell, Sheedy, Tretheway, Waters, and Mayor Fargo.


Noes: None.

Abstain: None.

Absent: None.

Attest:


Shirley Concolino
Shirley Concolino, City Clerk


Heather Fargo
Mayor, Heather Fargo