



CITY OF SACRAMENTO

CITY MANAGER'S OFFICE
RECEIVED
DEC 8 1981

DEPARTMENT OF ENGINEERING
915 I STREET SACRAMENTO, CALIFORNIA 95814
CITY HALL ROOM 207 TELEPHONE (916) 449-5281

December 3, 1981

R. H. PARKER
CITY ENGINEER
J. F. VAROZZA
ASSISTANT CITY ENGINEER

City Council
Sacramento, California

Honorable Members in Session:

SUBJECT: Resolution Increasing Engineering Fee in the Agreement between
The Spink Corporation and the City of Sacramento for the Florin
Perkins Road Widening Project

SUMMARY:

Presented herewith for approval is a Resolution which increases the engineering fee in an existing City agreement with The Spink Corporation for the Florin Perkins Road Widening Project.

BACKGROUND INFORMATION:

On December 12, 1978 the City Council passed Resolution No. 78-859 which approved City Agreement No. 78120 with The Spink Corporation for the preparation of plans for the above project. The "not to exceed" sum for the subject agreement is \$104,540 with the City portion being 17% and Federal Aid Urban share 83%.

Because of delays encountered in processing the environmental document for the subject project and additional work required to accomodate changes that have taken place in the field, it is recommended that the not to exceed sum be increased to a total amount of \$137,500. This increase was approved by Caltrans in a letter dated December 1, 1981 and will be eligible for the 83% FAU contribution.


FINANCIAL DATA:

A total of \$556,000 in Gas Tax funds has been budgeted in prior years to pay for the estimated City portion of the project, including right of way and construction.

RECOMMENDATION:

It is recommended that the attached resolution be passed authorizing an increase in the agreement to a fee not to exceed the sum of \$137,500.

Respectfully submitted,


R. H. PARKER
City Engineer

APPROVED
BY THE CITY COUNCIL

DEC 15 1981

OFFICE OF THE
CITY CLERK

Recommendation Approved:


Walter J. Slupe, City Manager

14-A-050-10-0

December 15, 1981
District No. 6

RESOLUTION NO. 81-908

ADOPTED BY THE SACRAMENTO CITY COUNCIL ON DATE OF

December 15, 1981

RESOLUTION AUTHORIZING INCREASE IN THE ENGINEERING
FEE FOR THE CONSULTANT SERVICES AGREEMENT BETWEEN
THE CITY OF SACRAMENTO AND THE SPINK CORPORATION
FOR THE FLORIN PERKINS ROAD WIDENING PROJECT

BE IT RESOLVED BY THE COUNCIL OF THE CITY OF SACRAMENTO:

That the not to exceed fee shown in Paragraphs 8.C (iv) of City
Agreement No. 78120 for the above project be increased from
\$104,540 to \$137,500.

MAYOR

ATTEST:

CITY CLERK

APPROVED
BY THE CITY COUNCIL

DEC 15 1981

OFFICE OF THE
CITY CLERK