



CITY OF SACRAMENTO

8

CITY MANAGER'S OFFICE
RECEIVED
APR 23 1980

DEPARTMENT OF ENGINEERING

915 I STREET SACRAMENTO, CALIFORNIA 95814
CITY HALL ROOM 207 TELEPHONE (916) 449-5281

F/Ref
C.C. 1874

R. H. PARKER
CITY ENGINEER
J. F. VAROZZA
ASSISTANT CITY ENGINEER

City Council
Sacramento, California

Honorable Members in Session:

SUBJECT: RESOLUTION AUTHORIZING THE APPROPRIATION OF ADDITIONAL FUNDS AND RECOMMENDATION OF BID AWARD FOR STREET IMPROVEMENTS AND TRAFFIC SIGNAL MODIFICATIONS - HOWE AVENUE AT COLLEGE TOWN ROAD

SUMMARY:

Bids have been received for the subject project. The City Engineer recommends the appropriation of additional funds by passage of the attached resolution and awarding of the contract to the low bidder.

BACKGROUND:

On March 27, 1980, the City Council approved plans and specifications for the subject project and bids were received and opened by the City Clerk in the Council Chambers on April 22, 1980. The bids received are as follows:

| | |
|--------------------------|--------------|
| Granite Construction Co. | \$ 99,450.00 |
| Placer Paving, Inc. | 99,865.00 |
| C.V. O'Neill, Inc. | 109,652.00 |
| Keyava Construction Co. | 112,522.00 |
| Teichert Construction | 124,208.50 |
| C.S.V. Sprinklers, Inc. | 148,219.35 |

Granite Construction Company's bid price of \$99,450.00 is 6.86% below the Engineer's estimate of \$106,771.50. Total estimated project costs are as follows:

| | | |
|-----------------------|--------------------------|---------------------|
| Construction | APPROVED | \$ 99,450.00 |
| Contingencies | BY THE CITY COUNCIL | 5,000.00 |
| Engineering to date | APR 29 1980 | 11,432.00 |
| Remaining Engineering | OFFICE OF THE CITY CLERK | 12,000.00 |
| TOTAL | | \$127,882.00 |

C-79060

FINANCIAL:

In fiscal year 1977/78 the City Council budgeted \$60,000.00 for the subject project, leaving a current deficit of \$67,882.00. The major reasons for the current deficit are as follows:

1. Rapid increases in bid prices experienced for projects located within high volume roadways.
2. Expanded scope of the project which occurred as a result of detailed design considerations. This included additional right turn storage on Howe Avenue at College Town Road, provisions for improved pedestrian access and traffic channelization improvements at College Town Road and Hornet Drive.

The additional funds are available from the Major Street Construction Tax revenues.

RECOMMENDATION:


It is recommended that \$67,882.00 be appropriated from the Major Street Construction Tax Fund by passage of the attached resolution and that Granite Construction Company be awarded the contract in the amount of \$99,450.00.

Respectfully submitted,



R. H. PARKER
City Engineer

Recommendation Approved:


Walter J. Slipes, City Manager

RHP/hma

April 29, 1980
District #1

RESOLUTION No. 80-255

Adopted by The Sacramento City Council on date of

April 29, 1980

RESOLUTION AMENDING THE CITY BUDGET FOR FY 1979/80
FOR THE CITY ENGINEER'S BUDGET FOR STREET IMPROVE-
MENTS AND TRAFFIC SIGNAL MODIFICATIONS - HOWE AVENUE
AT COLLEGE TOWN ROAD

BE IT RESOLVED BY THE COUNCIL OF THE CITY OF SACRAMENTO:

1. Bids have been received for Street Improvements and Traffic Signal Modifications - Howe Avenue at College Town Road and additional funds are needed to award the contract.
2. The City Budget for Fiscal Year 1979/80 is hereby amended by the appropriation of \$67,882.00 from the Unappropriated Major Street Construction Tax Fund balance (2-09) to the City Engineer's budget (2-09-2600-1874-4820) for the purpose stated in Paragraph 1 above.

MAYOR

ATTEST:

CITY CLERK

APPROVED
BY THE CITY COUNCIL

APR 29 1980

OFFICE OF THE
CITY CLERK



CITY OF SACRAMENTO

OFFICE OF THE CITY CLERK

815 I STREET

CITY HALL ROOM 203

SACRAMENTO, CALIFORNIA 95814

TELEPHONE (916) 449-5426

LORRAINE MAGANA
CITY CLERK

HUBERT F. ROGERS
CHIEF DEPUTY CITY CLERK

April 30, 1980

Granite Construction Company
P.O. Box 15287
Sacramento, California 95813

Gentlemen:

On April 29, 1980, the City Council accepted your bid in the amount of \$99,450.00, for Street Improvements and Traffic Signal Modifications - Howe Avenue at College Town Road.

The City Engineer will contact you concerning the necessary contract and bond.

Sincerely,


Lorraine Magana
City Clerk

LM:sj

Item No. 8