

RESOLUTION NO. 2004-236


ADOPTED BY THE SACRAMENTO CITY COUNCIL

ON DATE OF MAR 30 2004

CITY HALL EXPANSION PROJECT – DELAY CONTINGENCY (PN: BB84) - AUTHORIZE THE CITY MANAGER TO EXECUTE SUPPLEMENTAL AGREEMENT NO. 34 WITH DAVID S. TAYLOR INTERESTS, INC. FOR COSTS DUE TO DELAY IN START OF CONSTRUCTION

BE IT RESOLVED BY THE COUNCIL OF THE CITY OF SACRAMENTO AS FOLLOWS:

- The City Manager is authorized to execute Supplemental Agreement No. 34 in the amount of \$1,126,100 with David S. Taylor Interests, Inc.
- The City Manager's Supplemental Agreement authority is reset.


MAYOR

ATTEST:


CITY CLERK

FOR CITY CLERK USE ONLY

RESOLUTION NO: 2004-236

DATE ADOPTED: MAR 30 2004