

1.4

DEPARTMENT OF  
PUBLIC WORKS

CITY OF SACRAMENTO  
CALIFORNIA

927 10TH STREET  
SACRAMENTO, CA  
95814-2702

TECHNICAL SERVICES  
DIVISION

PH 916-264-8300  
FAX 916-264-8281

May 20, 2000

City Council  
Sacramento, California

Honorable Members in Session:

**SUBJECT: PRINCETON STREET RECONSTRUCTION (PN:TN26) - APPROVAL OF  
CHANGE ORDER NO. 3 IN THE AMOUNT OF \$39,698.82**

**LOCATION AND COUNCIL DISTRICT:**

Princeton Street between El Camino and Glenrose Avenue. Council District 5.

**RECOMMENDATION:**

This report recommends that the City Council:

- Approve Change Order No. 3 in the amount of \$39,698.82 with Environmental Construction; and
- Ratifying the City Manager execution of a previous Change Order.

**CONTACT PERSON:** Nader Kamal, Project Manager, 264-7035

**FOR COUNCIL MEETING OF:** June 6, 2000

**SUMMARY:**

- The construction contract for the Princeton Street Project was awarded to Environmental Construction June 8, 1999 in the amount of \$585,146. Change Order No. 3 will compensate the contractor for removing unsuitable materials and accommodating other field conflicts.

**BACKGROUND INFORMATION:**

- Approval of Change Order No. 3 in the amount of \$39,698.82 will compensate the contractor for removing unsuitable materials and accommodating other minor field conflicts.

City Council  
Princeton Street Reconstruction (TN26)  
May 25, 2000

- Change Order No. 2 was in the amount of \$14,963.92, which included adding an additional sidewalk and working around a gas main.
- Change Order No.1 was in the amount of \$8,705.58, which included replacing additional water services.

**FINANCIAL CONSIDERATIONS:**

- The unobligated fund balance for this project, as of May 20, 2000, is \$502,000, which is sufficient to fund Change Order No. 3.

**ENVIRONMENTAL CONSIDERATIONS:**

A Notice of Exemption was filed for this project on April 15, 2000.


**POLICY CONSIDERATIONS:**

The action requested herein is consistent with Sacramento City Code, Title 58.

**ESBD CONSIDERATIONS:**

To encourage small and emerging business participation, plans and specifications were sent to 8 plan rooms and construction service organizations for publication. All are directly involved with E/SBE construction firms. Staff actively recruited available E/SBE firms to participate in the bid process. Project notices were sent to 30 organizations involved in E/SBE recruitment. The project was also announced on the Project Information Line and on the City's Internet site at [www.sacto.org/bids](http://www.sacto.org/bids).

Respectfully submitted,



Duane J. Wray  
Technical Services Manager


RECOMMENDATION APPROVED:



ROBERT P. THOMAS  
City Manager

P/Active/TN26 Princeton Street Reconstruction/Council/Change Order No. 3 \$39,698.82

APPROVED:



Michael Kashwagi  
Director of Public Works