

RESOLUTION NO. 2007-766

Adopted by the Sacramento City Council

October 23, 2007

APPROVAL OF CONTRACT CHANGE ORDER No. 3 FOR THE FAIRFIELD/CANTALIER ALLEY SEWER REPLACEMENT PROJECT (XI56)

BACKGROUND

- A. The Director of Utilities awarded an informal contract to Navajo Pipelines, Inc. on June 26, 2007 for \$83,200.95 to replace deteriorated sewer facilities in the Fairfield/Cantalier Alley from Calvados Ave to Arden Way.
- B. Change Order No. 1 increased the number of working days by 16 days to facilitate the completion of another City project the Contractor was working on.
- C. Change Order No. 2 increased the contract by \$14,835.90 to pay for additional work, extension of quantities, and reconciliation of bid item quantities due to unforeseen existing conditions.
- D. Change Order No. 3 is the final balancing change order to reconcile final bid quantities which increases the final contract amount by \$6,000.00 to a total contract amount of \$104,036.85.

BASED ON THE FACTS SET FORTH IN THE BACKGROUND, THE CITY COUNCIL RESOLVES AS FOLLOWS:

Section 1. The City Manager is authorized to execute Contract Change Order No. 3 with Navajo Pipelines, Inc., in the amount of \$6,000, for the Fairfield/Cantalier Alley Sewer Replacement Project (XI56).

Adopted by the City of Sacramento City Council on October 23, 2007 by the following vote:

Ayes: Councilmembers Cohn, Fong, Hammond, Pannell, Sheedy, Tretheway, Waters, and Mayor Fargo.

Noes: None.

Abstain: None.

Absent: Councilmember McCarty.



Mayor Heather Fargo

Attest:



Shirley Concolino, City Clerk