



1.6


DEPARTMENT OF  
PUBLIC WORKS

CITY OF SACRAMENTO  
CALIFORNIA

927 10th STREET  
SUITE 300  
SACRAMENTO, CA  
95814-2702

TECHNICAL SERVICES  
DIVISION

November 4, 1999



TEL 916-264-8300  
FAX 916-264-7903

City Council  
Sacramento, California

Honorable Members In Session:

**SUBJECT: APPROVAL OF CHANGE ORDER NO. 3 IN THE AMOUNT OF \$22,538.00  
(PN:SL21)**

**LOCATION AND COUNCIL DISTRICT:**

Intersection of Freeport Boulevard and Fruitridge Road. Council Districts 4 and 5.

**RECOMMENDATION:**

This report recommends that the City Council adopt the attached resolution which:

- Approves Change Order No. 3 in the amount of \$22,538 with Environmental Construction.
- Transfers \$23,000 to the Freeport Boulevard and Fruitridge Road Project (PN:SL21).

**CONTACT PERSON:** Nader Kamal, Project Manager, 264-7035

**FOR COUNCIL MEETING OF:** November 23, 1999

**SUMMARY:**

The construction contract for the Freeport Boulevard and Fruitridge Road Project was awarded to Environmental Construction in the amount of \$298,710 on January 6, 1999. Change Order No. 3 will compensate the contractor for removing and replacing unsuitable materials within the project limits.

**COMMITTEE/COMMISSION ACTION:**

None.

City Council  
Approval of Change Order No. 3 in the Amount of \$22,538.00 (PN:SL21)  
November 4, 1999

**BACKGROUND INFORMATION:**

- Change Order No. 1 and 2 were approved on July 21, 1999. These Change Orders combined for the amount of \$29,289, compensated the contractor for placing fabric, placing additional signs, removing and replacing additional sidewalk, placing additional striping, and completing the balancing quantities for various items.
- The project is complete and approval of Change Order No. 3 in the amount of \$22,538.00 will compensate the contractor for removing unsuitable material.

**FINANCIAL CONSIDERATIONS:**

The total project cost is \$501,827. Approval of the transfer of \$22,538 from the Measure A Contingency Reserve (201-710-7012-4999) will fund the proposed work.

**ENVIRONMENTAL CONSIDERATIONS:**

The project is exempt from the provision of the California Environmental Quality Act (CEQA) under Section 15301. The project will not involve physical construction activities outside of the existing street area.


**POLICY CONSIDERATIONS:**

Approval of this Change Order is consistent with Title 58 of the Sacramento City Code.

**ESBD CONSIDERATIONS:**

ESBE requirements are not applicable due to this project's award being prior to the ESBD program implementation date.


Respectfully submitted,

  
Duane J. Wray  
Technical Services Manager

RECOMMENDATION APPROVED:

  
ROBERT P. THOMAS  
City Manager  
P/CIP/SL21/CO3\$22,538

Approved:

  
Michael Kashiwagi  
Director of Public Works

**APPROVED**  
NOV 23 1999  
OFFICE OF THE  
CITY CLERK

**RESOLUTION NO.** 99-667

ADOPTED BY THE SACRAMENTO CITY COUNCIL

ON DATE OF \_\_\_\_\_

**RESOLUTION APPROVING CHANGE ORDER NO. 3 IN THE AMOUNT OF \$22,538.00  
(PN:SL21)**

**THE CITY COUNCIL OF THE CITY OF SACRAMENTO RESOLVES:**

1. Change Order No. 3 to the construction contract with Environmental Construction in the amount of \$22,538.00 is hereby approved.
2. That 1998/1999 Capital Improvements Program is hereby further amended by transferring \$23,000 from the Measure A Contingency Fund (201-710-7012-4999) to the Freeport Boulevard and Fruitridge Road Project (201-500-SL21-4820).

\_\_\_\_\_  
MAYOR

ATTEST:

\_\_\_\_\_  
CITY CLERK

**FOR CITY CLERK USE ONLY**

RESOLUTION NO.: \_\_\_\_\_

DATE ADOPTED: \_\_\_\_\_