

## RESOLUTION NO. 2009-013

Adopted by the Sacramento City Council

January 6, 2009

### APPROVAL OF CHANGE ORDER NO. 2 FOR THE 11<sup>th</sup> STREET SEWER REPLACEMENT PROJECT, O/P ALLEY TO R STREET (X14010027)

#### BACKGROUND

- A. The contract for the 11<sup>th</sup> Street Sewer Replacement Project, O/P Alley to R Street, was awarded to Navajo Pipelines on May 20, 2008. This was a project to replace the 8-inch, 10-inch, and 12-inch diameter sewer mains with 18-inch pipe. Appurtenances including maintenance holes, live sewer services, and clean-outs were re-installed, and new drain inlets and leads were placed to new maintenance holes.
- B. Change Order No. 1 increased the contract amount by \$34,031.40 to pay for additional work due to unforeseen field conditions and conflicts with SMUD utilities, and reconcile final bid item quantities.
- C. Change Order No. 2 would increase the contract amount by \$6,000 to pay for the installation of 4 larger-than-designed manholes made necessary due to unforeseen field conditions.

#### BASED ON THE FACTS SET FORTH IN THE BACKGROUND, THE CITY COUNCIL RESOLVES AS FOLLOWS:

Section 1. The City Manager is authorized to sign Change Order No. 2 with Navajo Pipelines, Inc. in the amount of \$6,000 for the 11<sup>th</sup> Street Sewer Replacement Project O/P Alley to R Street (X14010027).


Adopted by the City of Sacramento City Council on January 6, 2009 by the following vote:

Ayes: Councilmembers Cohn, Fong, Hammond, McCarty, Pannell, Sheedy, Tretheway, and Mayor Johnson.

Noes: None.

Abstain: None.

Absent: Councilmember Waters.



Mayor Kevin Johnson

Attest:



Shirley Concolino, City Clerk