

RESOLUTION No. 582

Adopted by The Sacramento City Council on date of

WHEREAS, the agreement between the City of Sacramento and the United States Government for the construction of Traffic Signs and Signals provides that all work be completed in six months from the commencement of construction, namely, March 23 1939, and

WHEREAS, the City of Sacramento has extended the amount of work to be performed under this docket with approval of P.W.A. and it is impossible to complete the extended work within the original project time therefor,


NOW, THEREFORE, BE IT RESOLVED BY THE COUNCIL OF THE CITY OF SACRAMENTO:

That the City of Sacramento requests an extension of 60 days in addition to the 30 days heretofore requested by Resolution No. 523, passed January 6 1939, and granted.

Adopted by the City Council on date of February 17 1939 by the following vote:

AYES: Anderson, Arnold, Bidwell, Coughlin, Harry, Kunz, Truesdale, Welsh.

ABSENT: Monk.



City Clerk.

Pres. Pro Tem of Council.