

## RESOLUTION No. 1024

Adopted by The Sacramento City Council on date of

RESOLUTION EXTENDING SCOPE OF DOCKET CALIF.  
1981-F (SEWER SYSTEM EXTENSIONS).

WHEREAS, the City of Sacramento desires to broaden the scope of the project to include painting of old portion of the building and modernizing the equipment now installed in the old portion of the building for the purpose of making the operation of the plant more efficient and a better balanced plant, and this additional work will require 77 calendar days necessitating an extension of the contract time in amount of 77 calendar days from and after the date of approval of a contract change order covering the work under this Amendatory Application by the Public Works Administration, and

WHEREAS, the work covered by this Amendatory Application consists of the following:


1. Protective equipment for motors Nos. 1 to 8, inclusive.
2. Safety type dead front panel board.
3. General illumination and switch board lighting in old building.
4. Switch for new power panel in new motor room.
5. Vacuum pump magnetic switch and control circuits.
6. Guard rails around four screen pits.
7. Water lines for screen washing.
8. New door bumper.
9. New sewer screen.
10. Portable sump pump.
11. Painting the interior and exterior of building.
12. Painting motors, pumps and valves in old portion of building.
13. Minor improvements to outfall sewers gate works.

NOW, THEREFORE, BE IT RESOLVED BY THE COUNCIL OF THE CITY OF SACRAMENTO:

That the work hereinabove set forth be included in the scope of Docket Calif. 1981-F (Sewer System Extension) at the estimated cost of approximately \$9,214.00.

Adopted by the City Council on date of November 10, 1939 by the following vote:

AYES: Anderson, Arnold, Bidwell, Harry, Kunz, Mitchell, Monk, Wanzer.  
ABSENT: Truesdale.



CITY CLERK

\_\_\_\_\_  
MAYOR.