

RESOLUTION NO. RA 81-012


Adopted by the Redevelopment Agency of the City of Sacramento

March 3 , 1981

AUTHORIZING THE CONTRACT AMENDMENT WITH
5TH & "I" ASSOCIATES FOR THE OFFICE COMPLEX
DEVELOPMENT


BE IT RESOLVED BY THE REDEVELOPMENT AGENCY OF THE CITY
OF SACRAMENTO:

1. The Interim Executive Director is authorized to execute a contract amendment with 5th & "I" Associates, developers of the 5th-6th-I-J Streets Office Complex, to extend the time for submission of final construction plans by six (6) months, to a new date of July 15, 1981.



CHAIRMAN

ATTEST:



SECRETARY

RESOLUTION No. RA 81-012

MAR 3 1981