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Honorable Members in Session: 

SUBJECT: Street Improvements at Colonial Heights Library (PNQA02) - 'Fund 
Appropriation for Contract Award 

SUMMARY 

This project has been advertised felt bid. . Bids have been received, but additional 
funds will be needed to award the contract. Approval of' the attached resolution. is 
recommended: 

BACKGROUND' 

This project will construct street improvements in .  front of the Colonial Heights 
Library on Stockton Boulevard between 20th and 21st Streets, The project was 
originally advertised for bids in September 1988, but the two bids received far 
exceeded the amount budgeted for the project and the bids were rejected by City 
Council: Streets and Transportation Divisions performed the work necessary to open 
the library and the project was redesigned to advertise with a base bid and two 
additive alternates. The base bid includes the construction of curbs, gutters and 
sidewalks and the foundations and conduit far street lights. Additive Alternate No. 1 
adds frOntage improvements and Additive Alternate No. 2 adds the installation of the 
street light standards and luminaries. 

On April 4, 1989, the City Council approved the .  plans and specifications for this 
project. On April 25, 1989, bids were received and opened by the City Clerk. The 
bids received for the total project were: 

C.S.V. Construction, Inc. 	$69,059.90 
S.E. Biondi Company 
	

S69,814,00 

The engineer's estimated construction was $55,800 for the total project. The 
estimated project Completion date in October 1, 1989. Even though the low bid for the 
project, including both additive alternates, was 23:9% higher than the engineer's 
estimate, it is believed to be the best bid available at this time 
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FINANCIAL DATA 

Additional funds are needed for this project. The estimated total project cost, 
including all planning, design and construction costs, is $91,000. The current budget 
is $64,000, which MB approved in the Capital Improvement Program from Certificate of 
Participation Funds (702). The funds currently available for this project amount to 
$54,000 as of May 2, 1989. It is proposed that the needed $27,000 be appropriated 
from the Certificate of Participation Fund (702). 

POLICY CONSIDERATIONS 

None. 

MBE/MBE EFFORTS  

Plans and specifications were sent to nineteen (19) plan rooms and construction 
services organizations for publication and use by the construction industry of 
Northern California. There are four (4) organizations on the distribution list that 
are directly involved with the MBE and WBE contractors. There were ten (10) 
planholders for this project, none of whom are certified as MBEABE contractors. 

IIECOMMENDATION 

It As recommended that the Budget and Finance Committee approve the appropriation of 
.funds as described in the attached resolution and forward the report to the full City 
Council for adoption of the resolution and award of the contract.. 

Respectfully submitted, 

ti„ 	+ 
LTHOMAS ML FINLEY 
Engineering Division Manager 

CONTACT PERSON 
N. Dee Lewis, Supervising Engineer 
449-8230 
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June 27, 1989 
District No.5 



- ----- RESOLUTION NO - 

ADOPTED BY THE SACRAMENTO CITY COUNCIL 

ON DATE OF 	  
RESOLUTION APPROPRIATING FUNDS 

FOR STREET IMPROVEMENTS OF 
COLONIAL HEIGHTS LIBRARY 

PN:QA02 

BE IT RESOLVED BY THE COUNCIL OF THE CITY OF SACRAMENTO 

1. Bids have been received for the construction of Street Improvements at the 
Colonial Heights Library and additional funds are needed to award the contract. 

2. The Capital Improvements Program is hereby amended by appropriating $27,000 in 
the 1986 Certificate of Participation Reserve Fund (702-500-QA02-4820) to the 
project for Street Improvements at the Colonial Heights Library for the purpose 
stated in paragraph 1 above. 

MAYOR. 

ATTEST: 

City Clerk 

EA1-30.I 
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DATE ADOPTED: 	  


