REPORT TO CITY COUNCIL AND
REDEVELOPMENT AGENCY
City of Sacramento
915 I Street, Sacramento, CA 95814-2604
www. CityofSacramento.org
Staff Report

May 29, 2007
Honorable Mayor and Members of the City Council and
Honorable Chair and Members of the Board
Title: K Street Streetscape Improvements (KD 71)
Location/Council District: K Street, Council District 1
Recommendation: Adopt a Redevelopment Agency Resolution: 1) Approvin^ a K
Street Streetscape design concept plan for the K Street Mall, between 7th and 12 h
streets and St. Rose of Lima Park; 2) approving relocation of the 700 block Regional
Transit (RT) platform station to 7th Street, south of the K-L alley (phase one), and
relocation of the 1000 block RT platform station to the north side of the 1100 block of K
Street; and 3) authorizing the Executive Director, or her designee, to allocate $4 million
of Merged Downtown Redevelopment tax increment funds and execute an Individual
Project Agreement (IPA) for implementation of phase one improvements.
Adopt a City Resolution: 1) Approving a design concept plan for the K Street
Streetscape project, between 7t and 12th streets and St. Rose of Lima; 2) authorizing
the bidding of the project for construction; and 3) authorizing the City Manager, or his
designee, to enter into an IPA with the Redevelopment Agency for the project; and 4)
amending the revenue and expenditure budget for KD71 in the amount of $4,000,000.
Contact: Melissa Anguiano, Economic Development Project Manager, 808-5864;
Leslie Fritzsche, Downtown Development Manager, 808-5450
Presenters: Melissa Anguiano; Regional Transit; Darrell Fong, Police Department;
Michael Zilis, Walker Macy
Department: Economic Development Department
Division: Downtown Development
Organization No: 4451
Description/Analysis
Issue: K Street is the City's historic "Main Street" and its redevelopment is
critical to the success of Downtown and a vibrant city core. The K Street
Streetscape Improvement project is a key component of that transformation and
is essential to returning K Street Mall to a lively and inviting pedestrian street.
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Currently the mall looks dated, suffering from years of minimal maintenance and
fragmented design treatments. The mall consists of a variety of paving materials
(including asphalt, exposed aggregate and pavers), dilapidated wooden street
furniture, large underutilized cement planters, dated globe lighting, and clusters
of newspaper racks. St. Rose of Lima, adjacent to K Street, is active during the
winter ice skating season but the rest of the year is marked by an underutilized
kiosk, inadequate stage and turf area.
In an effort to address current conditions, Economic Development staff
collaborated with Regional Transit (RT) staff, the Downtown Sacramento
Partnership (DSP), and various City departments, establishing a joint effort to
enhance and improve the K Street Mall. The group established the goal of the
streetscape project as reclaiming K Street and St. Rose of Lima as a unique
urban environment, setting a complimentary foundation on which to support new
private investment. The key objectives are to: aesthetically improve the corridor,
increase safety, enhance pedestrian lighting, build connectivity, improve
pedestrian mobility, and to create a safe and inviting public space. The project
will include new and consistent paving materials, street furniture, trash
receptacles, landscaping, lighting, enhanced intersection treatments and
gateway elements. These improvements will provide design standards for all
future improvements along K Street, creating a consistent design for the entire
corridor - 7th through 12th streets.
Improvement concepts and designs have been presented in a number of public
outreach meetings, including meetings with the K Street property owners and
merchants; general community; Downtown Sacramento Partnership Strategic
Development Task Force and Board of Directors; and RT Board of Directors and
Mobility Advisory Council. In addition, the City of Sacramento's Design Review
and Preservation Board, Parks and Recreation Commission, and Disability
Advisory Commission have reviewed the project. As a result of the efforts and
comments solicited from these meetings, a streetscape design concept plan for
the mall and park were developed and are presented for approval. In addition,
staff is recommending relocation of the existing 700 block RT platform station to
7 th Street, south of the K-L alley and, in a later phase, relocation of the 1000
block RT platform station to the north side of the 1100 block of K Street. This
plan is supported by RT, the City's Police Department (PD), DSP, RT's Mobility
Advisory Council.

The timing for this project is anticipated to coincide with the implementation of
key redevelopment efforts on K Street. The project will be implemented in
phases, with the first phase of improvements identified on the 700 block of K
Street, St. Rose of Lima Park and the new RT platform station on 7th Street. If
designs are approved, Staff will return for a construction document contract
award and anticipates construction will begin by early 2008, with completion by
late 2008. A full description of the planned improvements is included in
Attachments1 and 2 - Background Report and Site Amenity Collection.
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Policy Considerations: Streetscape improvements to K Street and St. Rose of
Lima are consistent with the Amended Merged Downtown Redevelopment Plan
and 2005-2009 Merged Downtown Redevelopment Implementation Plan and the
J-K-L Corridor Charette. Completion of this project will eliminate blight by
improving inadequate public infrastructure and will stimulate additional
privateinvestment.
Environmental Considerations: The requested actions are exempt under California
Environmental Quality Act (CEQA) Guidelines sections 15301(b) operation, repair or
minor alteration of existing facilities of both investor and privately owned utilities;
15301(c) streetscape improvements such as sidewalks, lighting and landscaping and
such improvements involve negligible or no expansion of capacity to accommodate
vehicular traffic; 15303(d) new construction or conversion of water main, sewage,
electrical, gas and other utility extensions; and 15304(b) new gardening and
landscaping.
Commission/Committee Action:
• DSP Board of Directors
On May 16, 2007, the DSP Board heard and approved the proposed plan for the
K Street streetscape improvement, including the new location for the 700 block
RT platform. In addition, the Board asked that the DSP Strategic Development
Task Force be involved as final improvement designs are produced and that the
City, RT and Police Department work with the property owners in addressing
current safety concerns and issues.
• RT Mobility Advisory Council (MAC)
On April 5, 2007, the MAC heard and reviewed the new proposed site for the 700
block station and took action to support the new site location. In addition, the
MAC asked that their sub-committees be involved in the design of any new
stations and improvements.
Rationale for Recommendation: The 2005-2009 Merged Downtown Implementation
Plan identified a number of projects and programs necessary to implement the
Downtown Redevelopment Strategy and catalyze Downtown. Amongst those projects
and programs is the K Street Streetscape. Transfer of the approved allocation to its
respective capital improvement project account will allow the City, on behalf of the
Redevelopment Agency, to implement the K Street streetscape project. This project
will:
• Establish a strong urban aesthetic for the entire 7th through 12th street corridor;
• Set the stage for improved economic vitality;
• Create a compelling inviting environment with updated street furniture, planning
and pavement - removing existing blight;
• Promote a sense of safety with increased pedestrian lighting and enhanced
visibility;
• Balance the K Street corridor by creating an "Urban Plaza" fell on the west end
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of K Street, similar to the successful 13th and K Street plaza on the east end; and
Improve RT's operations with the introduction of a new station for the Gold Line,
expanding their system and providing increased access for rider.

In addition the approved project will eliminate barriers and open up a clear pathway of
travel on K Street Mall. The timing for this project is envisioned to coincide with the
implementation of key developments, including the 700 block of K Street.
Financial Considerations: This report recommends an allocation of Merged
Downtown Redevelopment tax increment funds in the amount of $4 million to the K
Street Streetscape Project (KD71) for recommended phase one implementation. The
City anticipates utilizing $400,000 of Park Impact Fees and Quimby funding for
improvements to St. Rose of Lima Park, which will come back to Council for approval
sometime in July. The City may also utilize State Proposition 1 C (2006 Housing Bond
Act) funding for St. Rose of Lima Park improvements; however the amount available is
yet to be determined.
Emerging Small Business Development (ESBD): None

Respectfully Submitted by:
fiLeslie Fritzsche
evelopment Manager
Downtow
on behalf of the Redevelopment Agency
of the City of Sacramento
Recommendation Approved:
A
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Attachment 1

Background Report
K Street is the City's historic "Main Street" and its current conditions are in dire need of
renovation. Through significant public involvement, these blocks have been recognized
as one of the blighted in the district and their redevelopment is viewed as critical to the
success of downtown. Our goal is to create a memorable pedestrian destination with a
streetscape that establishes a foundation and corresponds to the private investment on
K Street. Since November 2006, K Street Streetscape improvement concepts and
designs have been presented in a number of public outreach meetings, including
meetings with the K Street property owners and merchants, general community,
Downtown Sacramento Partnership (DSP) Strategic Development Task Force and
Board of Directors, and Regional Transit (RT) Board of Directors and Mobility Advisory
Council. In addition, the City of Sacramento's Design Review and Preservation Board,
Parks and Recreation Commission, and Disability Advisory Commission have reviewed
the project. As a result of the efforts and comments solicited from these meetings, a
streetscape design concept plan for the mall and park were developed and are
presented for approval.
Design Concepts
Now is a perfect opportunity to lay the foundation and implement a streetscape that not
only compliments K Street and enhances its economic viability, but creates a safe and
inviting public space. Improvements to K Street's streetscape and St. Rose of Lima
Park will include new and consistent paving materials, street furniture, trash
receptacles, landscaping, lighting, enhanced intersections and gateway elements. All
sidewalk paving materials between buildings and the RT light rail track way will be
replaced with 3'x4' rectangle pavers, set on a concrete base. All existing lighting will be
changed to historic acorn light poles. Additional lighting opportunities include run-way
lighting at intersections and in-grade uplighting in tree well areas. Intersections will be
treated with an acid colored stain and scored to complement the layout of the sidewalk
and track way paving materials, creating a smooth transition from block to block. The
new existing stamped concrete in between the RT track ways will be stained to
compliment the sidewalk and intersection pavement colors and materials. Bulb-out
corners will be added to corners of the intersections where possible. Existing wooden
street furniture, trash and recycle receptacles, and bike racks will be replaced with new
metal powder-coated pieces that are consistent and of the same style. All concrete
planters will be removed, with a goal to preserve all existing trees. Tree grates and
enhanced landscaping is being considered for the all tree wells. A corner marker art
piece is being considered as a gateway element at each of the intersections.
The second component of the project is St. Rose of Lima Park. The current design of
the park limits the use and vibrancy of the park. The park stage has been found to be
too small for live performances and is rarely used. The turf area is not shaded and
supports few uses. The park's main use, however, The Downtown Holiday Ice Rink,
had more than 20,000 visitors this year and continues to be a major destination draw
for Downtown Sacramento. Unfortunately, the installation and dismantling of the ice
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rink involves significant time and resources to remove and reinstall the current turf. As
a result, the park is inaccessible for weeks during this process.
The proposed improvements to St. Rose of Lima would create an efficient transition
between seasons and uses. Concept improvements to St. Rose of Lima that have
been discussed include replacing the current turf with concrete pavement and 3'x4'
rectangle pavers extended from the 700 block paving material, shifting the kiosk
structure to the northeast corner of the park, demolition and re-programming of the
current stage and implementation of a special feature, such as a water fountain or an
art piece. All improvements will be refined with the necessary approval agencies as
implementation and construction documentation occurs. Attachment 2 shows a
collective layout of the site amenity improvements described above and Attachments 6
and 7 provide cost estimates for the improvements.
RT Platform Stations
Currently there are two stations on K Street with four platforms split onto four different
blocks; the 700, 800, 1000 and 1100 blocks of K. In an effort to increase the path of
travel along K Street, establish stronger connectivity to major destinations, create an
urban plaza with St. Rose of Lima Park, and open up the 700 block as a major
gateway, staff is recommending the relocation of two of the existing platforms on K
Street Mall. The recommendation involves relocating an existing mini-high platform from
the 700 block to the east side of 7th Street, just south of the K-L alley. The second
relocation would be done at a later phase and would relocate the existing 1000 block
mini-high platform down one block to the north side of the 1100 block. The existing
mini-high platforms on the south sides of the 800 and 1100 blocks would remain in their
locations. Neither of the platform relocations would impact street traffic. In the first
phase of improvements the 700 block platform would move around the corner to 7 th
Street. Please see Attachment 3 for location of the proposed 7 th Street station.
The new station on 7 th Street provides the opportunity for major improvements to an
area that is blighted and dark, by introducing significant lighting, paving and security
elements. RT is supportive of the new station locations, as movement of the 700 block
mini-high will create a station that can serve as a common station for both the RT Gold
Line (from Folsom) and Blue Line (from Watt/I-80). These relocations also give us an
opportunity to look at re-designing the RT mini-high platforms to the current RT's
specifications - designing a mini-high platform that is not a switch-back, is sleeker in
design and less intrusive. All improvements will comply with Americans with
Disabilities Act (ADA) requirements.

Maintenance
Currently K Street Mall is maintained by City Parks Maintenance staff. Through the
planning process, staff has been careful to select materials that are both durable and
maintainable and will not dramatically affect maintenance costs. As the first phase of
the project is refined, staff may need to identify additional ongoing maintenance
funding; potentially through additional property assessments. Any "value-added"
elements, such as the hanging flower baskets, will not be added until a funding source
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is identified. Moreover, the current irrigation systems will be replaced and improved.
Currently Parks Maintenance sees a benefit to making K Street streetscape
improvements, particularly St. Rose of Lima improvements.
Public Safety
Concerns have been expressed about the current safety environment on K Street,
particularly on the 700 block. As a result, the City of Sacramento Police Department
(PD), RT and DSP continue to work in partnership to identify a security plan to address
these issues and existing perceptions. Moreover, the discussed streetscape
improvements will significantly increase lighting, creating better visibility and safety for
pedestrians. PD is currently working on a number of initiatives aimed at increasing
patrol and crime prevention on K Street. PD, along with RT, also sees an opportunity
for a better controlled environment with the relocation of the 700 block RT platform.
Next Implementation Phase
Implementation of subsequent blocks will follow as funding becomes available. It is
anticipated the Agency will bond again in year 2008, at which time staff could come
forward for approval of allocating additional funding to implement additional blocks of
the K Street Mall.
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Attachment 2
Site Amenity Collection
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Attachment 6
700 Block Cost Estimates

ITEM
MOBILIZATION
Project Coordination
Field Engineering

UNIT T UNIT COST

QTY.

COST

LS
LS

$5,000.00
$5,000.00

1
1

$5,000.00
$5,000.00

SF
Allow
EA
Allow

$6.00
$7,000.00
$800.00
$15,000.00

23400
1
2
1

$140,400.00
$7,000.00
$1,600.00
$15,000.00

SF
CY

$0.35
$0.35

23700
140

$8,295.00
$49.00

Allow
EA
LS
LS
EA
Allow
Allow

$25,000.00
$500.00
$2,000.00
$8,000.00
$400.00
$100,000.00
$75,000.00

1
0
1
1
6
1
1

$25,000.00
$0.00
$2,000.00
$8,000.00
$2,400.00
$100,000.00
$75,000.00

EA
EA

$5,000.00
$1,000.00

10
28

$50,000.00
$28,000.00

Allow
Allow

$800,000.00
$500,000.00

1
1

$800,000.00
$500,000.00

PAVING
Concrete Pavers over Concrete
Base
Stain & Score Intersection Concrete
Color Additive to RT Zone
Yellow Warning Tiles

SF
SF
SF
SF

$20.00
$7.00
$7.00
$50.00

23400
4650
4800
500

$468,000.00
$32,550.00
$33,600.00
$25,000.00

CURBING
Concrete Curbs

LF

$40.00

600

$24,000.00

DEMOLITION
Concrete Pavers
Clear and Grub
Tree Removal/Stump Disposal
Existing Mini-High
GRADING
Fine Grading
Compacted AB Under Platforms
UTILITIES
Storm Drain Lines
Drain Inlet
Connection to ex. SD
Electrical Supply
Electrical Receptacles
Consolidate Equipment
CCTV
LIGHTING
Pole lights
U li hts/Downli hts
STRUCTURES
New Mini-High
Rebuild Hollow Sidewalks

SITE FURNISHINGS
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Chairs
Trash Receptacles
Tree Grates
Bike Racks

EA
EA
EA
EA

$900.00
$1,400.00
$1,000.00
$600.00

38
6
10
16

$34,200.00
$8,400.00
$10,000.00
$9,600.00

IRRIGATION
Trees and Baskets

Allow

$5,000.00

1

$5,000.00

EA
SF

$1,200.00
$7.00

0
600

$0.00
$4,200.00

PLANTING
36" box trees
Decomposed Granite

$2,427,294.00

Sub-Total
20%
Contin gency
TOTAL

ITEM
SMAC Art
Gateway Elements

UNIT
Allow

UNIT COST
$80,000.00

$485,458.80
$2,912,752.80

QTY.

COST
1

$80,000.00
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Attachment 7
St. Rose of Lima Cost Estimates

ITEM
MOBILIZATION
Project Coordination
Field Engineering

UNIT T UNIT COST

QTY.

COST

LS
LS

$5,000.00
$4,000.00

1
1

$5,000.00
$4,000.00

SF
Allow
EA
Allow

$8.00
$7,000.00
$800.00
$8,000.00

20,000
1
16
1

$160,000.00
$7,000.00
$12,800.00
$8,000.00

SF

$0.35

30,000

$10,500.00

Allow
LS
LS
EA
Allow

$20,000.00
$2,000.00
$8,000.00
$400.00
$40,000.00

1
1
1
10
1

$20,000.00
$2,000.00
$8,000.00
$4,000.00
$40,000.00

LIGHTING
Pole lights
U li hts/Downlights

EA
EA

$5,000.00
$1,000.00

12
38

$60,000.00
$38,000.00

PAVING
Concrete Pavers over Concrete
Base

SF

$20.00

30,000

$600,000.00

SITE FURNISHINGS
Chairs
Trash Receptacles
Tree Grates
Bike Racks

EA
EA
EA
EA

$900.00
$1,400.00
$1,000.00
$600.00

12
6
14
8

$10,800.00
$8,400.00
$14,000.00
$4,800.00

Allow

$5,000.00

1

$5,000.00

DEMOLITION
Concrete Pavers
Clear and Grub
Tree Removal/Stump Disposal
Existing Stage
GRADING
Fine Grading
UTILITIES
Storm Drain Lines
Connection to ex. SD
Electrical Supply
Electrical Receptacles
CCTV

IRRIGATION
Trees

Sub-Total
20%
Contin gency
TOTAL

$1,022,300.00
$204,460.00
$1,226,760.00
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ITEM
Gateway Elements
Vertical Water Feature

UNIT
Allow
Allow

UNIT COST
$80,000.00
$500,000.00

QTY.

COST
3
1

$240,000.00
$500,000.00
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RESOLUTION NO.
Adopted by the Redevelopment Agency of the City of Sacramento

APPROVAL OF DESIGN CONCEPT PLANS AND ALLOCATION OF MERGED
DOWNTOWN REDEVELOPMENT TAX INCREMENT FUNDS FOR K STREET
STREETSCAPE IMPROVEMENTS, BETWEEN 7 TH AND 12 TH STREETS, AND ST.
ROSE OF LIMA PARK IN THE MERGED DOWNTOWN REDEVELOPMENT AREA
BACKGROUND
A.

The Redevelopment Agency of the City of Sacramento ("Agency") has adopted the
Merged Downtown Redevelopment Plan ("Redevelopment Plan") and an
Implementation Plan for the Merged Downtown Project Area ("Project Area").

B.

K Street, which is in the Merged Downtown Redevelopment Area, is undergoing
significant redevelopment and investment.

C.

K Street Streetscape Improvements on K Street Mall, between 7th & 12th streets,
and St. Rose of Lima Park has been identified as a project essential to
transforming K Street Mall into a lively and inviting pedestrian street.

D.

Proposed improvements to K Street's streetscape include new and consistent
paving materials, street furniture, trash receptacles, landscaping, lighting,
enhanced intersections and gateway elements and potential co-locations of RT
mini-high platform stations.

E.

Streetscape improvements to K Street are consistent with the Amended Merged
Downtown Redevelopment Plan and 2005-2009 Merged Downtown
Redevelopment Plan.

BASED ON THE FACTS SET FORTH IN THE BACKGROUND, THE
REDEVELOPMENT AGENCY RESOLVES AS FOLLOWS:
Section 1.

After due consideration of the facts presented, design concept plan for the
K Street Streetscape project, including the allocation of $4,000,000 from
the Merged Downtown Redevelopment tax increment funds and the
environmental findings regarding this action, as stated in the staff report
that accompanies this resolution, are approved.

Section 2.

Relocation of the 700 block Regional Transit (RT) platform station to 7th
Street, south of the K-L alley, and relocation of the 1000 block RT
platform station to the north side of the 1100 block of K Street.
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Section 3.

Pursuant to Section 33445 of the Health and Safety Code of the State of
California, the Agency further finds and determines that: (a)The
streetscape improvements made to K Street Mall, between 7t" and 12tn
streets will benefit the immediate neighborhood and project area by
replacing dated street furniture, increasing pedestrian lighting, improving
planting, and standardizing pavement materials; (b) No other reasonable
means of financing this public improvement project in the Merged
Downtown Redevelopment Project Area is available to the community;
and (c) Streetscape improvements will assist in eliminating the following
blighting conditions: dilapidated infrastructure along the K Street Mall.

Section 4.

The Executive Director, or her designee, is authorized to enter into an
Individual Project Agreement (IPA) regarding the provision of services for
this project by the City of Sacramento in the amount of $4,000,000.
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RESOLUTION NO.
Adopted by the Sacramento City Council

APPROVAL OF K STREET STREETSCAPE IMPROVEMENTS (KD 71)

BACKGROUND
A. The Redevelopment Agency of the City of Sacramento ("Agency") has adopted
the Merged Downtown Redevelopment Plan ("Redevelopment Plan") and an
Implementation Plan for the Merged Downtown Project Area ("Project Area").
B. K Street, which is in the Merged Downtown Redevelopment Area, is undergoing
significant redevelopment and investment.
C. K Street Streetscape Improvements on K Street Mall, between 7th & 12 th streets,
and St. Rose of Lima has been identified as a project essential to transforming K
Street Mall into a lively and inviting pedestrian street.
D. Proposed improvements to K Street's streetscape include new and consistent
paving materials, street furniture, trash receptacles, landscaping, lighting,
enhanced intersections and gateway elements and potential co-locations of RT
mini-high platform stations.
E. Streetscape improvements to K Street are consistent with the Amended Merged
Downtown Redevelopment Plan and 2005-2009 Merged Downtown
Redevelopment Plan.
BASED ON THE FACTS SET FORTH IN THE BACKGROUND, THE CITY COUNCIL
RESOLVES AS FOLLOWS:
Section 1.

After due consideration of the facts presented, design concept plan for the
K Street Streetscape project, including the allocation of $4,000,000 and
the environmental findings regarding this action, as stated in the staff
report that accompanies this resolution, are approved.

Section 2.

Relocation of the 700 block Regional Transit (RT) platform station to 7tn
Street, south of the K-L alley, and relocation of the 1000 block RT
platform station to the north side of the 1100 block of K Street.

Section 3.

Construction of the Project shall be in substantial conformance with the
approved plan but shall be subject to technical modifications necessary to
satisfy the various approving agencies and in the field conditions; and
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Section 4.

The Economic Development Department, working with the Parks and
Recreation Department, is authorized to prepare a bid package and
advertise for bids to construct the Project.

Section 5.

The City Manager, or his designee, is authorized to enter into an
Individual Project Agreement (IPA) with the Agency and amend the
revenue and expenditure budget for KD71 in the amount of $4,000,000 of
tax increment funds (F206).
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