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Consent

March 28, 2006
Honorable Mayor and
Members of the City Council
Subject: Change Order. North Area Corporation Yard Tank Removal-- Change of Scope
LocafiionlCounci! District: 918 Del Paso Road, Sacramento (County)
Recornmendation.
Adopt a resolution: 1) suspending competitive bidding, 2) approving the project's change of
scope, and 3) authorizing the City Manager to execute a change order with AES Enterprises,
inc. in the amount of $243,867 for underground storage tank and related piping removal and
surface restoration to include over-excavation, removal and disposal of contaminated materials.
Contacts:

Brian Reilly, Senior Engineer (916) 808-8427
Reina J. Schwartz, Director of General Services (916) 808-7195

Presenter:

Not Applicable

Department:

Department of General Services

Division:

Fleet Management

Organization No: 3259
Summary:
•

On August 30, 2005, City Council awarded a contract to AES Enterprises, Inc. in the
amount of $213,793 for the removal of six underground storage tanks, related piping and
fueling infrastructure at the North Area Corporation Yard (NACY), 918 Del Paso Road in
Sacramento..

•

The tanks and related infrastructure have been removed and disposed of; however,
significant levels of fuel, oil and antifreeze contamination from tank overfilling and leaking
piping must be remediated before closure of the tank excavations.

•

This report requests Mayor and City Council approval to suspend competitive bidding, to
allow a change of scope of the original contract to include remediation of the oil and
antifreeze tank site and disposal of contaminated materials, and to authorize a change
order with AES Enterprises, Inc, in the amount of $243,867.

•

Contamination from a documented diesel fuel release in 1987 remains and will be
addressed in a future report to City Council after development of a final remediation plan..
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Committee/Commission Action: None
Background Information:
In June 2003, the City purchased the property at 918 Del Paso Road for use as a NACY for City
operations. The property was formerly owned by Consolidated Freightways, a trucking
company, and there were six underground storage tanks used to store fuel, oil, waste oil and
antifreeze. There was known underground contamination at the fuel site from a documented
diesel fuel release in 1987.
On August 30, 2005, City Council authorized a contract with AES Enterprises, Inc. for $213,793
to remove the underground storage tanks and related infrastructure at the site. The tanks and
infrastructure have been removed', however, significant levels of fuel, oil and antifreeze
contamination from possible overfilling and leaking piping remains, This request addresses
over-excavation and disposal of contaminated materials from the oil and antifreeze tank site and
disposal of contaminated materials removed from around the fuel tanks. The remediation of
diesel fuel contamination from the 1987 release will be addressed in a future report to City
Council after a final remediation plan is developed and is approved by the State of California
Water Quality Control Board (SCWQCB). An open excavation area remains at the diesel fuel
site that must be addressed in the near future due to the safety hazard posed by the open pit
and to prevent the spread of the diesel plume.
Based on consultation in October 2005 with regulators from the SCWQCB, the City's contracted
ground water monitoring consultant, and the geologist for AES Enterprises, Inc., overexcavation and proper disposal of the contaminated soils is the best method of addressing the
problem. Because of the impending rainy season, time was of the essence for this excavation
process. AES Enterprises, Inc. had the capabilities, proper certifications for performing the work
and were already on site performing the tank removals. Staff authorized them to proceed with
over-excavation and disposal of contaminated materials from the diesel fuel tank site and from
the oil and antifreeze tank site to prevent further contamination migration due to rain and
possible structural failure of the occupied shop building adjacent to the excavation site,
The change of scope for this project is as follows•

Saw cutting, removal and demolition of additional concrete slab areas,

•

Over-excavation, removal and disposal of contaminated materials at the waste oil and
antifreeze tank site. This site will be considered clean and may require no further action
or future monitoring pending SCWQCB review.

•

Over-excavation, removal and disposal of contaminated materials used for backfill
around the fuel tanks.. Additional excavation and disposal may be necessary to remove
extremely contaminated materials remaining at the site. This will be addressed in a
future report to City Council,

•

Providing and placing of clean back fill materials at the oil and antifreeze tank site.

•

The total cost for performing the work outlined in this change of scope is $243,867.

A claim has been filed to the State Underground Storage Tank Cleanup Fund to recover costs
associated with the cleanup, a change of assignment has been requested for funds previously
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RESOLUTION NO.
Adopted by the Sacramento City Council
March 28, 2006
NORTH AREA CORPORATION YARD TANK REMOVAL CHANGE OF SCOPE
BACKGROUND
On August 30, 2005, City Council awarded a contract to AES Enterprises, Inc, for
A.
$213,793 for the removal of six underground storage tanks, related piping and fueling
infrastructure at the North Area Corporation Yard, 918 Del Paso Road in Sacramento.
B.

The tanks and related infrastructure have been removed and disposed of, however,
significant levels of fuel, oil and antifreeze contamination from tank overfilling and leaking
piping must be remediated before closure of the tank excavations,,

C.

This report requests Mayor and City Council approval of the change of scope of the
original contract to include remediation and disposal of contaminated materials from the
oil and antifreeze tank site, suspension of competitive bidding, and authorization of a
change order with AES Enterprises, Inc. in the amount of $243,867 for a total contract
amount of $457,660.

BASED ON THE FACTS SET FORTH IN THE BACKGROUND, THE CITY COUNCIL
RESOLVES AS FOLLOWS:
Section 1.

It is in the best interest of the City to suspend competitive bidding and competitive
bidding is suspended.

Section 2,

The project's change of scope is approved.

Section 3.

The City Manager is authorized to execute a change order with AES Enterprises,
Inc., P. U. Box 937, Brentwood, CA 94513-0937, in the amount of $243,867 for
the North Area Corporation Yard Tank Removal project (712-500-BC-16)..
Funding for the additional work will be from the Fleet Facilities CIP (420-600BA01) in the amount of $164,000 and the Corp Yard Maintenance CIP (420-500CB66) in the amount of $80,000.
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