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File ID: 2019-00983

July 23, 2019

Consent Item 32

Title: Supplemental Agreement and Transfer of Funds: Two Rivers Trail Phase II Project
(K15125000)
Location: District 3
Recommendation: Adopt a Resolution: 1) authorizing the City Manager or the City Manager’s
designee to transfer $125,000 (New Measure A Safety, Streetscape, Pedestrian and Bicycle
Fund, Fund 2039) from the expenditure budget of the State and Federal Grant Match Program
(T15007200) to the expenditure budget of the Two Rivers Trail Phase II Project (K15125000);
2) approving Supplemental Agreement No. 9 to City Agreement No. 2016-1114 with GEI
Consultants, Inc. for an amount not to exceed $80,102, for a new total contract not to exceed
amount of $1,041,675, and extending the term of the Agreement to December 31, 2021; 3)
authorizing the City Manager or the City Manager’s designee to execute Supplemental
Agreement No. 9 to City Agreement No. 2016-1114 with GEI Consultants, Inc. increasing the
contract by $80,101 for a new contract amount of $1,041,675; and 4) resetting the City
Manager’s administrative authority to issue supplemental agreements for City Agreement No.
2016-1114.
Contact: Adam Randolph, Senior Engineer (916) 808-7803; Judy Matsui-Drury, Supervising
Engineer (916) 808-7610; Nader Kamal, Interim Engineering Services Manager
(916) 808-5065, Department of Public Works
Presenter: None
Attachments:
1-Description/Analysis
2-Resolution
3-Supplemental Agreement
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Susana Alcala Wood, City Attorney
Jorge Osequera, City Auditor
Mindy Cuppy, City Clerk
Howard Chan, City Manager
John Colville, City Treasurer
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Description/Analysis
Issue Detail: The Two Rivers Trail Phase II Project is located on the south side of the
American River within the City of Sacramento. The trail alignment consists of two segments:
(1) the westerly segment from the Sacramento Northern Bike Trail River Crossing near State
Route (SR) 160 to Sutter’s Landing Park; and (2) the easterly segment east of Sutter’s Landing
Park to H Street.
To complete the overall vision for the entire Two Rivers Trail Project consistent with the
American River Parkway Plan and the City of Sacramento Bikeway Master Plan, the City
proposes to complete Phase II as it will serve as an important connection between the Two
Rivers Bike Trail Phase I (Tiscornia Park to SR-160) and the existing bike trail near the H
Street Bridge. Completion of this segment of the Two Rivers Trail will result in a continuous
southern trail alignment that links the downtown area of Sacramento to the residential
neighborhoods near the eastern boundary of the City.
Early planning efforts for the trail alignment assumed a top of levee location along the river. In
response to levee maintenance agency concerns to the proposed plan, a waterside lower
bench alignment along the easterly segment has become an alternative to consider which
comes with costs for evaluation, mitigation, and construction.
On June 10, 2016, the American River Flood Control District (ARFCD) Board approved the
concept of the Two Rivers Trail contingent upon the features complying with ARFCD’s
Recreational Trails Policy which stipulates that trails should be located off the levee crown.
The request to offset the alignment is due to ARFCD’s concern for high pedestrian and bicycle
use of the trail prohibiting or interfering with heavy maintenance trucks and equipment
accessibility and operations. ARFCD’s proposal to lower the trail alignment away from the top
of levee to the lower waterside bench would separate the trail users from levee maintenance
operations.
As part of the environmental review process, the City’s consultant completed a draft Initial
Study-Mitigated Negative Declaration. During the public review, comments were received
which indicated increasing the scope of environmental document to an Environmental Impact
Report (EIR) is appropriate. A contract supplement is needed for the consultant to prepare the
additional environmental documentation.
Policy Considerations: The project is consistent with the City General Plan goals and key
policies of promoting safety and enhancing livability, sustainability, and economic vitality. The
project promotes the development of a connected network (General Plan ERC 2.1.2),
connections to other trails (General Plan ERC 2.4.3), providing multi-modal choices (General
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Plan M 1.2.1), and providing a continuous bikeway network (General Plan M 5.1.3). The
project is consistent with the Mobility Element to create a well-connected transportation
network through integration of recreation and community facilities with other public spaces and
rights-of-way that are easily accessible by alternative modes of transportation. The project
would maintain existing and pursue new connections to local, regional, and state trails. The
project is a short-term implementation priority in the Bikeway Master Plan.
Economic Impacts: None
Environmental Considerations:
California Environmental Quality Act (CEQA): Approving a supplemental agreement
and transfer of funds are not subject to the provisions of CEQA. Under CEQA general
rule 15061-B-3, CEQA applies only to projects which have the potential for causing a
significant effect on the environment. These actions will have no effect on the
environment and are therefore not subject to CEQA review. Appropriate CEQA and
National Environmental Policy Act (NEPA) review for the project will take place as part
of project development process.
Sustainability: The project is consistent with the City’s General Plan goals to help
improve the health of residents by promoting walking and bicycling, and to create a
healthier urban environment by constructing bike paths. The project will also reduce
dependence on the private automobile, decrease the use of fossil fuels, and help meet
air quality standards by providing an array of transportation choices near jobs for a
balanced, healthy city.
Commission/Committee Action: None
Rationale for Recommendation: As part of the environmental review process, the City’s
consultant completed a draft Initial Study-Mitigated Negative Declaration environmental
document. During public review, comments were received which indicated increasing the
scope of the environmental document to an Environmental Impact Report (EIR) is appropriate
for the project. A contract supplement is needed for the consultant to prepare the additional
environmental documentation. The approval of Supplemental Agreement No. 9 with GEI
Consultants, Inc. in an amount not to exceed $80,102 is needed to complete the draft and final
EIR and NEPA certification. Additional funds are needed to execute the contract with GEI
Consultants, Inc.
Financial Considerations: The completion of the environmental documentation for the Two
Rivers Trail Phase II Project (K15125000) is estimated to cost $1,676,673.
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Upon approval of the transfer of $125,000 (New Measure A Safety, Streetscape, Pedestrian
and Bicycle Fund, Fund 2039) from the State and Federal Grant Match Program (T15007200),
the project will have sufficient funds to execute Supplemental Agreement No. 9 with GEI
Consultants, Inc. in an amount not to exceed $80,102 to complete environmental
documentation.
There are no General Funds planned or allocated for this project.
Local Business Enterprise (LBE): The Two Rivers Trail Phase II Project has federal funding
and requires conformance with Disadvantaged Business Enterprise (DBE) requirements.
Therefore, the City’s LBE policy is held in abeyance.

City of Sacramento

July 23, 2019
powered by Legistar™

Page 4 of 22

RESOLUTION NO. 2019Adopted by the Sacramento City Council
July 23, 2019
Supplemental Agreement and Transfer of Funds: Two Rivers Trail Phase II
(K15125000)

BACKGROUND
A. The Two Rivers Trail Phase II Project (K15125000) will complete a segment of a
Class I trail that will serve as an important connection between the Two Rivers
Bike Trail Phase I (Tiscornia Park to State Route (SR) 160) and the existing bike
trail south of the H Street Bridge. Completion of this trail segment will result in a
continuous southern trail alignment that links the downtown area of Sacramento
to the residential neighborhoods near the eastern boundary of the City. The
project is a short-term implementation priority identified in the Bikeway Master
Plan.
B. Early planning efforts for the trail alignment assumed a top of levee location
along the river. In response to levee maintenance agency concerns, a waterside
lower bench alignment along the easterly segment has become a desirable
alternative which comes with additional costs for evaluation, mitigation, and
construction.
C. On June 10, 2016, the American River Flood Control District (ARFCD) Board
approved the concept of the Two Rivers Trail contingent upon the features
complying with ARFCD’s Recreational Trails Policy which stipulates that trails
should be located off the levee crown. The request to offset the alignment is due
to ARFCD’s concern for high pedestrian and bicycle use of the trail prohibiting or
interfering with heavy maintenance trucks and equipment accessibility and
operations. ARFCD’s proposal to lower the trail alignment away from the top of
levee to the lower waterside bench would separate the trail users from levee
maintenance operations.
D. On October 23, 2018, the project Initial Study/Mitigated Negative Declaration was
released for public review. Due to comments received during this review process,
staff recommends that an Environmental Impact Report be prepared for the
project.
E. Additional funds are needed to execute a contract supplement for the
Professional Services Agreement No. 2016-1114 with GEI Consultants, Inc. in
order to prepare the additional environmental documentation for the project.
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BASED ON THE FACTS SET FORTH IN THE BACKGROUND, THE CITY COUNCIL
RESOLVES AS FOLLOWS:
Section 1.

The City Manager or the City Manager’s designee is authorized to transfer
$125,000 (New Measure A Safety, Streetscape, Pedestrian and Bicycle
Fund, Fund 2039) from the expenditure budget of the State and Federal
Grant Match Program (T15007200) to the expenditure budget of the Two
Rivers Trail Phase II Project (K15125000).

Section 2.

Supplemental Agreement No. 9 to City Agreement No. 2016-1114 with
GEI Consultants, Inc. for an amount not to exceed $80,102, for a new total
contract not to exceed amount of $1,041,675, is approved.

Section 3.

The City Manager or the City Manager’s designee is authorized to execute
Supplemental Agreement No. 9 to City Agreement No. 2016-1114 with
GEI Consultants, Inc. increasing the contract by $80,101 for a new
contract amount of $1,041,675.

Section 4.

The City Manager’s administrative authority to issue supplemental
agreements for City Agreement No. 2016-1114 is reset.
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