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REPORT TO COUNCIL
City of Sacramento
915 I Street, Sacramento, CA 95814-2604
www. CityofSacramento.org
CONSENT

August 30, 2005
Continued from 8-30--05, item 13

Honorable Mayor and
Members of the City Council

Continued from 9-20-85, item 11

Subject: Change Order: Systems Furniture Reconfiguration
LocationlCouncit District: Citywide
Recommendation:
Adopt a Resolution: 1) Approving Change Order No. 9 with IBEX Integrated Business
Environment, inc. for $24,312, and 2) Authorizing the City Manager to execute a
contract in the amount of $300,000 with Cimarron of California.
Cynthia Kranc, Facilities Manager, 808••2258; Paul Kay, General
Contact:
Supervisor, 808-6339
Presenters: Not applicable
Department: General Services
Division: Facility and Real Property Management
Organization No., 3275
Summary:
IBEX Integrated Business Environment, Inc. (IBEX) provides office systems furniture
reconfiguration, demolition, relocation, and installation services to the Department of
General Services to support on-going daily maintenance needs as they arise and to
support the secondary moves related to relocation of City staff into new City Hall. In the
middle of the secondary move project, IBEX informed staff that they would be unable to
perform any additional work and formally withdrew from the contract. Cimarron, who
provides similar services, was able to immediately mobilize and assisted the City in
vacating two existing leases in a timely manner to meet lease expiration dates.
Committee/Commission Action: None.
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Background Information:
In April 2004, the Department of General Services issued an invitation for bid for
office systems furniture reconfiguration, demolition, relocation, and installation
work on an as-needed basis for daily maintenance operations. This invitation for
bid was issued to meet the department's routine annual need for office systems
furniture work. IBEX was selected as the lowest responsive and responsible
bidder and a " not-to- exceed" contract for $90,000 was awarded in May 2004,
In addition to the department's routine needs, IBEX began moving office furniture
related to the City Hall moves, These moves supported the City's intent to vacate
leased facilities by moving employees into City owned facilities. In April 2005,
IBEX informed staff that they would be unable to perform any additional work and
formally withdrew from the contract. Staff requests approval of Change Order
No. I to IBEX in the amount of $24,312 to compensate the contractor for
additional work created by the secondary moves related to the relocation of City
staff from leased facilities
With critical deadlines from lease expirations pending, staff contacted the
Procurement Division and was advised to proceed with the remaining systems
furniture work with Cimarron, the second lowest bidder in the original April 2004
invitation for bid. Cimarron was able to immediately mobilize and assisted the
City in vacating two existing leases in a timely manner to meet lease expiration
dates.
The requested contract approval with Cimarron will:
«
«
•

Reimburse Cimarron for work related to vacating leased facilities in
preparation for the move to the new City Hall
Allow Cimarron to support removal of systems furniture in remaining
leased facilities located at 1231 I Street and 926 J Street
Allow Cimarron to install systems furniture supporting the move of Code
Enforcement to City owned office space located at 2812 Meadowview
Road

• Allow for future daily operational needs on an as-needed basis
Financial Considerations:
Sufficient funding exists within the Department of General Services Fiscal Year
2095106 operating budget (101 -310-3275) to cover Change Order No. 1 in the
amount of $24,312 with IBEX. This will close out the contract with IBEX for a
final total of $114,312.
The Cimarron contract will be funded with $200,000 by the Citywide
Moves/Relocation capital improvement project (PN: BC26, Fund 101) and with
$100,000 from the Department of General Services Fiscal Year 20[}5I06

2

Change Order: Systems Furniture Reconfiguration

August 30, 2005

operating budget (101-310w3275). As of August 1, 2005, CIP BC26 has an
unobligated balance of $529,271. Sufficient funding exists in both CIP BC26 and
the department operating budget to award the contract to Cimarron In the amount
of $300,000,
Environmental Considerations:
The approval of Change Order Na. 1 with IBEX and contract award to Cimarron
for office systems furniture work Is not considered a project as defined by the
California Environmental Quality Act because it does not involve an activity that
will cause a direct or indirect physical change in the environment and does not
require further environmental review.
Policy Considerations:
The action requested is consistent with the Sacramento City Code, Title 3 and
with the City's Strategic Plan goal to expand economic development.
Emerging Small Business Development ( ESBD):

IBEX and Cimarron are both City of Sacramento certified ESBD firms,
Respectfully Submitted by:
Cynthia Kranc
Facilities Manager

Approved by: _

Reir7a J. Schwartz
Director, Departmei

General Services

Recommendation Approved:
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RESOLUTION NO.
Adopted by the Sacramento City Council
August 30, 2005
APPROVING CHANGE ORDER NO. 1 TO IBEX INTEGRATED BUSINESS
ENVIRONMENT, INC. AND CONTRACT AWARD TO CIMARRON OF CALIFORNIA
FOR SYSTEMS FURNITURE RECONFIGURATION
BACKGROUND
A. In April 2004 the Department of General Services issued an invitation for
bid for office systems furniture reconfiguration, demolition, relocation, and
installation work on an as-needed basis, This invitation for bid was issued
to meet the department's routine annual need for office systems furniture
work, IBEX Integrated Business Environment, Inc. (IBEX) was selected
as the lowest responsive and responsible bidder and the contract was
awarded in May 2004 for $90,400.
B. Change Order No. 1 to IBEX in the amount of $24,312 will compensate
the contractor for additional work created by the secondary moves related
to the relocation of City staff from leased facilities. These moves
supported the City's intent to vacate leased facilities by moving employees
into City owned facilities.
C. Cimarron of California, the second lowest bidder on the April 2004
invitation for bid, was selected to replace IBEX when IBEX formally
withdrew from the contract awarded in May 20(}4.
BASED ON THE FACTS SET FORTH IN THE BACKGROUND, THE CITY
COUNCIL RESOLVES AS FOLLOWS:
Section 1. Change Order No. 1 with IBEX in the amount of $24,312 is
approved.
Section 2. The City Manager is authorized to execute a contract in the
amount of $300,000 with Cimarron of California.
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