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RESOLUTION No. 239

Adopted by The Sacramento City Council on date of
RESOLUTION OF WAIVER OF LIQUIDATED DAMAGES

WHEREAS, Campbell Construction Company entered into
a contract with the City of Sacramento for reconstruction of
0ld pretreatment works, Sacramento Filtration Plant Docket
No. Calif 1203-F, whlch contains a provision for @lO 00 per
- day for each day over the time specified for completion as
liguidated damages, and

WHEREAS, said company has asked for an extension
of time of 30 days specifying good and sufficient reason
therefor, :

NOW, THEREFORE, BE IT RESOLVED BY THE COUNCIL OF
THE CITY OF SACRAMENTO:

That said Cempbell Construction Company be, and it
is hereby, allowed 39 additional days for completion of the
said reconstruction and that, in view of the premises, the
said provision concerning liquidated damages 1s hereby waived,

Adopted by the City Council on date of Hay 7, 1936, by following vote:

AYES: Anderson, Bidwell, Coughlin, Ferguson, Foss, liaddox, Mering, lonk,

Truesdale.
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