

RESOLUTION EXTENDING TIME N O. 2635


Adopted by the Sacramento City Council on


date of June 11th, 1948

RESOLVED, by the City Council of the City of Sacramento, that the Superintendent of Streets of the City of Sacramento, be, and the same is, hereby directed to grant the following extension of time on Contract for the performance of street work; provided, that in no event shall any liability accrue by reason thereof to the City of Sacramento, or to the said Superintendent of Streets, to-wit:

TO McGillivray Construction Co's their assigns
sixty days (60) days on Contract to improve

53rd Street from the Southerly
line of J Street to the Northerly line of
K Street, in the City of Sacramento.


A. G. Drulton
City Clerk


Beebe Coolidge
Mayor