


RESOLUTION EXTENDING TIME NO. 2748  
ADOPTED BY THE SACRAMENTO CITY COUNCIL

October 14th, 1949

RESOLVED by the City Council of the City of Sacramento, that the Superintendent of Streets of the City of Sacramento, be, and the same is hereby directed to grant the following extension of time on Contract for the performance of street work; provided, that in no event shall any liability accrue by reason thereof to the City of Sacramento, or to the said Superintendent of Streets, to-wit:

TO Lentz Construction Co., or their assigns, thirty ( 30 ) days on Contract to improve the Alley between V and W Streets from the Easterly line of 8th Street to the Westerly line of 9th Street, in the City of Sacramento.

  
*Paul H. Manby*  
City Clerk

*Belle Coe*  
Mayor