

RESOLUTION EXTENDING TIME NO. 2748
ADOPTED BY THE SACRAMENTO CITY COUNCIL

September 16th, 1949

RESOLVED by the City Council of the City of Sacramento, that the Superintendent of Streets of the City of Sacramento, be, and the same is hereby directed to grant the following extension of time on Contract for the performance of street work; provided, that in no event shall any liability accrue by reason thereof to the City of Sacramento, or to the said Superintendent of Streets, to-wit:

TO LENTZ CONSTRUCTION CO., or their
assigns, thirty (30) days on Contract to
improve

the Alley between V and W Streets from the Easterly line of 8th Street to the Westerly line of 9th Street.

Belle Poole
Mayor

H. G. Denton

City Clerk

RESOLUTION No. 2748

SEP 16 1949